NORTHERN SPORTS FIELDS COMPLEX AND PARK COORDINATION
&
OVERSIGHT AD HOC COMMITTEE

-APPROVED-
Meeting Minutes
13 March 2003, 7:00 PM
Marshall Community Center Annex, Marshall, VA

1. Call to Order and Opening Remarks

The March 13, 2003 meeting of the Northern Sports Fields Complex and Park
Coordination and Oversight Committee (NSFC) was called to order by Chairman Harry
Atherton, at 7:00 PM.

Committee Members and Staff Present:
Marie Glascock, Scott District

George Downes, Jr., FYSCC

Harry Atherton, BOS

David Graham, Parks & Rec Board
Langhorne Bond, Citizen Representative

Joan Fries, Marshall Business & Residents Association
Randy Wheeler, Deputy County Administrator
Ron Mabry, Staff

Larry Miller, Director, Parks & Rec

Cynthia Hair, Staff

Sue Wolford, PHR & A

Joe Babarsky, DCS Architects

Nancy Clanton, Clanton & Associates

2. Adoption of the Agenda
The agenda was unanimously approved as presented.

3. Adoption of the Minutes of 1/22/03 & 2/13/03
The minutes of the January 22, 2003 and February 13, 2003 meetings were approved
unanimously upon motion made by Marie Glascock that was seconded by David Graham.

4. Project Design Update—Mr. Mabry & PHR& A Staff

Mr. Mabry gave a brief overview of the entire project, saying that PHRA and Clanton &
Associates would give in-depth reports on lighting, design and pool construction. Ms.
Wolford distributed a Memorandum dated March 13, 2003, which covers the specific
areas of project design.

Groundwater Study:
Mr. Mabry said that the Health Department had compl eted the well inspections,
explaining the delay due to the heavy snows. He met the driller on the site with Emery &
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Garrett (EG) personnel to perform a general well-site review. He said he has met with
the Health Department to inspect the well sites and discussed how two of the well sites
would need to be moved because of Health Department regulations. He said the second
and third wells have no location problems, but that the fourth well may need to be moved
due to its proximity to one of the soccer fields. He said that the fifth well (in the woods)
would have to be moved 50 feet to a higher area on the site to comply with the Health
Department, and that the sixth site was approved without change. He said the wells will
be drilled in number order. If sufficient water can be obtained from one or two wells the
remaining siteswould not be drilled. If sufficient water isnot found in early well
drillings we would continue drilling efforts through the series. In addition to water
volume from any well the overall test of awell's availability will be based on pumping
draw-down tests on surrounding property owner’swells. If thereisanegative impact a
specific well may not be used or a smaller volume of water would be utilized from that
well. EG currently has a crew in Manassas and will be back out to the site to make
adjustments to the two wells that need relocation and that the Health Department should
be able to issue permits within the week. Mr. Mabry said that the bad newsisthat it
continues to rain and the driller told him that they cannot get their equipment on site
under the present conditions.

Site Design and Related Items

Ms. Wolford of PHRA discussed progress with the special exception permits, saying only
two would be necessary — one for the above-ground water tank and the other for the
pumping station. She said that the size of the water tank will be determined later. Mr.
Mabry added that the use of more than 10,000 gallons per day does not need a special
exception as the regulation does not apply to recreational use. Ms. Wolford said the site
plan is 95% ready, except for placement of the water lines on the plans. She said that
storm water management is also an issue as the existing culvert under Route 55 is
inadequate. She said PHRA isworking with VDOT and the County to design a storm
water management pond on the west side of the entrance road. Ms. Wolford said she has
met with WSA and was advised that since the sanitary sewer system in The Plains was
not adequate to accommaodate our project, we will need to build a“repumping” station
that will accommodate all product coming from The Plains and our site and repump it to
the Marshall facility at alower pressure. Thiswill increase the overall cost of the
pumping station. Additionally, WSA has design standards that will be imposed requiring
adedicated 60 foot by 80 foot site that is fenced and secured from the general public.
PHRA isworking with WSA on the overall design and details of what will be required.

Project Lighting Study:

Nancy Clanton of Clanton & Associates presented a visual demonstration of “light
trespass designs’ for the committee. Ms. Clanton described the four classifications of
lighting (with four being the lowest lighting level), saying that she recommended using
level four for the park site. She said thiswill cut the number of floodlights by 50% and
will save energy and cost of materials. She displayed a site plan for parking lots and
related site lighting with recommended lighting fixtures and described where the lights
would belocated. Ms. Clanton asked the committee if al the lights (except those for
security) could be turned off when the park was closed and Mr. Miller replied that Parks
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& Rec would prefer to have the ability to control lighting zones and times. Mr. Atherton
asked if the committee should recommend level four lighting and Mr. Miller suggested
that verification from the leagues regarding lighting requirements for tournaments be
sought. He said it would only affect the baseball field if it applies. Mr. Mabry asked
Ms. Clanton to develop an impact report on neighboring properties. She said she would
prepare one, saying that they would be working on high poles (lessintrusive light) and
the angles of the lighting to minimize impact.

Pool/Architectural Review:

Mr. Babarsky discussed architectural design issues relating to the pool. He displayed a
schematic of the pool design, showing two pools as part of the aquatic facility. One
would be the standard rectangular lap pool and the other was a shallow children’s pool.
Another feature was a“water playground” on the decking which would be geared to use
by small children. Mr. Mabry described the budget issues concerning the pool(s), saying
he would send copies of the budget to committee members. He said that questions on the
storm water management, sewer tap fees and permits could possibly drive the pool
budget up. He said that various features on the pool could be the responsibility of the
pool fundraising committee and their funds would go to providing those items.

Perimeter Fencing:
Mr. Mabry said that a decision on fencing could not be made at thistime. He still plans
to prepare photo overlays of fencing options so the committee can see the visual impact
from the roadway.

5. Amendment(s) to Contract with FYSCC

Mr. Downes said that he was getting alittle pressure from his group regarding the
language in the agreement relating to the leagues’ responsibility for building the fields.
Mr. Atherton said they needed to get together with the County Attorney before the next
meeting to figure out what (if any) changes could be made. Mr. Bond has questions
regarding local advertising and Mr. Atherton said that this was another issue to be
discussed between FY SCC, the Board of Supervisors and the representative(s) of the
Mellon Estate.

6. Roundtable

e Mrs. Glascock said she was pleased that progress was being made, saying she
understood all the delays concerning permitting and other matters. Sheis anxious
for work to begin on the site so people can actually see the progress.

e Mr. Mabry said that the updated conceptual design/site plan will be posted on the
County’ sweb site. He asked if it should be sent to neighboring property owners
aswell. Mr. Atherton said it would be good to send to the neighbors, and to also
post alarge sign on the property. Mr. Mabry said PHRA was preparing large site
plan boards to display in the libraries and other public places. Mr. Atherton
suggested one of these boards be placed on the site.

e Mr. Miller said the pool fundraising is up to approximately $29,000 now. Mr.
Borgstrom said that adinner is planned for next week. Mr. Miller said that the
“no trespassing” signs were going up next week and he asked if the committee
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should discuss pool lighting. Mr. Wheeler replied that the basic pool design
currently being implemented at Vint Hill includes minimum in-pool and perimeter
lights.

e Mr. Atherton asked the committee members to mull over the lighting issues to be
considered at the next meeting. He suggested they request the architect to include
lights for the pool to alow night use and to check on other pools regarding their
protocol for night use.

7. Set Next Meeting Date
The next regular committee meeting is scheduled for 7:00 PM, Thursday, April 10, 2003,
at the Marshall Community Center Library.

8. Adjourn
The meeting was adjourned at 8:25 PM.
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